BILL NO. S-88-01-26

SPECIAL ORDINANCE NO. S-22-88

AN ORDINANCE approving Change Order No. 1 for Res. 198-87, Rose Lane Street Lighting, (FINAL), with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. 1. That Change Order No. 1 for Res. 198-87, Rose Lane Street Lighting, (FINAL), with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of the following: joint gas and water services removal of curbface walk was reduced by 20% creating savings;

involving a net decrease of One Thousand, Five Hundred Fifteen and 10/100 Dollars ($1,515.10), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay, City Attorney

77-216-30
1/13/88

CHANGE ORDER

Change Order No. 1 & Final
Project No.
Name of Project Rose Lane Street Light

Resolution No. 198-87
Board Order No.
Date December 22, 1987

To: Weikel Line Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
4	306 LF	Remove & Replace Curb Face Walk	4.00	1,224.00	0.00
5	40 LF	Bore or Push 1" Plastic Tubing	6.00	240.00	0.00
6	20 LF	Install 2/C#6 Wire in Conduit	.35	7.00	0.00
7	126 LF	Find Grade Seed & Mulch	.35	44.10	0.00
				0.00	0.00
			Total Decrease	1,515.10	0.00
			Total Increase	0.00	0.00
		Net (Decrease) ~~(Increase)~~	Contract Price	1,515.10	0.00

The sum of $ 1,515.10 is hereby ~~(added)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$12,381.25
Current Contract Price Adjusted by Previous Change Order	$ 0.00
New Contract Price Including This Change Order	$10,866.15

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be Sept, 15, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: (Chief Engineer) Date 12-30-87

Accepted by: (Contractor) Date 12-22-87

Approved by: (City Engineer) Date 12-28-87

Approved by: (Owner) Date 1-13-88

Attested by: (Clerk) Date 1-13-88

Change Order No. 1 & Final

Resolution No. 198-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

Due to joint gas and water services removal of curbface walk was reduced by 20% creating savings.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operational costs

No affect on maintenance costs

Construction Engineer

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on ~~_____~~, the ~~_____~~, day of ~~_____~~, 19~~____~~, at ~~_____~~ o'clock ~~_____~~.M.,E.S.T.

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER	✓			
TALARICO	✓			

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE RESOLUTION NO. R-22-88 on the 9th day of February, 19 88,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 19 88, at the hour of 11:20 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of February, 19 88, at the hour of 11:30 o'clock A.M.,E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final, Res. 198-87, Rose Lane Street Lighting

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 198-87, Rose Lane Street Lighting is necessary because joint gas and water services removal of curbface walk was reduced by 20% creating savings. Weikel Line Company, Inc., is the contractor.

I-88-01-26

EFFECT OF PASSAGE to facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $1,515.10

ASSIGNED TO COMMITTEE _____

Ord. 15515.10

BILL NO. S-88-01-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 for Res. 198-87, Rose Lane Street Lighting, (FINAL), with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	PAUL M. BURNS CHAIRMAN	
	CHARLES B. REDD VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	SAMUEL J. TALARICO	
	JAMES S. STIER	

CONCURRED IN 2-9-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk